
DEPARTMENTS OF THE ARMY 
MASSACHUSETTS ARMY NATIONAL GUARD TRAINING SITE 

CAMP EDWARDS 
CAMP EDWARDS, MA 02542-5003 

Commander Camp Edwards 

Lynne A. Jennings 
U. S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code OSRR07-3 
Boston, MA 02109-3912 

29 July 2013 

Subject: Supplemental Environmental Project 4th Quarterly Report, Consent Order Final 
Agreement, Docket No. SDWA 01-2012-0021 

Dear Lynne Jennings, 

As outlined in the Consent Order Final Agreement (CAFO) with the MAARNG please consider 
this our 4th quarterly report. The CAFO Paragraph 52, states that the "Respondent shall submit 
quarterly written reports outlining work completed to date and funds spent to date. The quarterly 
reports will include copies of invoices documenting funds spent towards completion ofthe SEP. 
The reports shall be submitted to the United States Environmental Protection Agency (USEPA) 
by the 30th day of the month following each quarter (January, April, July, October)." 

Work commenced on this project on November 3, 2012 in compliance with the CAFO requiring 
work begin within 90 days of the approval (August 29,2012) of the CAFO, making the deadline 
to start work 29 November 2012. The attached map, enclosure 1, indicates the areas designated 
as SEP impervious surface (asphalt) areas removed. 

For the fourth quarter work began again on 6 May 2013. As of28 June 2013 approximately 
610,381 square feet or 14 acres of impervious surface has been removed. This was 
accomplished with 3024-Man hours, 1610.05 equipment hours, and 2632.2 gallons of fuel. The 
total cost of the project to date is $88,774.81. Enclosure 2 breaks down the cost of the work 
effort to date. 

Per USEP As letter dated 29 May 2013 the CAFO was modified with regards to material 
disposal: "Respondent shall remove and stockpile reclaimed materials at the site of the proposed 
UTES facility within MMR. Respondent shall have the option of transporting any portion of 
such reclaimed materials off-base to a facility to be processed for reuse or recycling. Storage, 
transportation, or disposal by Respondent of the reclaimed materials shall be in accordance with 
any applicable laws or regulations related to storage, transportation, or disposal of the excavated 
asphalt material. 



A second CAPO change request was submitted to USEPA on 19 July 2013. The MANG 
requested the following specific changes: changing the relevant to the CAFO deadline from 9 
months to 10 months, Section IV, Paragraph 51, "Implementation", in the CAPO, and the 
deadline of275 days to 305 days in Attachment 1, Paragraph G, "Schedule" of the CAPO. This 
request was made to allow for letting a contract to remove the excavated material from the UTES 
site to an offsite, reclamation, and recycling facility. As part of this request the required 
Completion Report will be submitted to USEPA 30 days following the completion of the SEP. 

The excavated SEP material will be screened to remove soil and other native material. We 
estimate that the volume of excavated material for reclamation and recycling will be reduced 
from approximately 20K ton to around 7600 tons. The estimated total cost for offsite "disposal" 
is $78,600. 

Please let us know if you have any questions. 

I cert~fy under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gather and evaluate the information submitted. Based on my inquiry of the person or 
persons who manage the system, the information is, to the best of my knowledge and belief, true, 
accurate and complete. I am aware that there are significant penalties for submitting false 
information including the possibility offines and imprisonment. 

Enclosure: (2) 
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-~~~ 
~~l>P. GALLAGHER 

MAJOR 
Administrative Officer 



Enclosure 1. 

Supplemental Environmental Project 
Impervious Surface Removal Area 

Camp Edwards and Otis Air National Guard Base 
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